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Release B Metrics 

There are 1158 Rel B SDPS/CSMS Level 3 Requirements (by Release) 

There are 3818 Level 4 requirements allocated to Release B (or earlier) 

The IDR design identified 

• 1027 Object Classes 

• 2182 Attributes 

• 3558 Operations 

There are 205 of the 214 issues from the Level IV workshop closed 

•	 The technical paper, Release B Workshop Level 4 Requirements 
Issues, specifies how and when the remaining issues will be closed. 
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Release B COTS Reuse 

Release B will take advantage of all Release A COTS except... 

• Science Data Server will use Illustra ORDMBS instead of Sybase/SQS 
RDBMS 

- Sybase is still the as the project’s primary RDBMS 
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Release B COTS Early Selections 

The following products have been identified as early 
Release B COTS: 

• Tivoli’s Fault/Performance Measurements Open View extensions for the 
MSS Subsystem (Rel A) 

• Peer Network’s Extensible SNMP Agents for the MSS Subsystem (Rel A) 

• Illustra’s ORDMBS for the Data Server Subsystem 
(Science Data Server CI) 

• mSQL Shareware RDBMS for the Client Subsystem 
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Release B “Buy” Decisions 

MSS Subsystem: 
• Billing and Accounting Software 

• Inventory Management Software (Rel A) 

• DBMS Report Generator 

• Software Distribution Software 

• Software Licensing Tracking Software 

• Performance Trending Software 

• Fault Resolution Software 

ISS Subystem 
• HiPPI Switch 

DSS Subsystem 
• Web Server Software 

The specific product names will be presented at CDR-B 
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Issues Resolution Plan 

Task Name 

IDR 

CDR 

Review of user prioritization 

Review User Services Requ. Documents 

Complete L4s 

Confirm URDB tracing with User Services Working Group 

User services in ops scenario 

Cross Subsystem Planning 

Ensure cohesive design approach 

Support Ops Scenario development 

Autosys/Xpert evaluation 

Planning Tool prototyping 

DAAC Unique Accounting 

Discussions with EDC 

Discussions with ASF 

Complete L4s 

Incorporate into design 

1 0 / 3 0  

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr 
1995  
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Issues Resolution Plan (cont.) 

Task Name 

Interface with AM1 Instrument Teams 

Product Specific Metadata 

Detailed Instrument Team interface meetings 

Review Ancillary (NMC) data for Rel B 

Refine L4s with data providers & ITs 

Update App. F for Release B 

User input & ESDIS approval of media 

DAAC User Survey 

Incorporate into Documentation 

Construct External Contact Plan 

Review ratio of electronic distribution 

Key workshop Issues for future 

Identify CDR & IDR Issues 

Design walkthroughs 

Production Rules Development 

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr 
1995  

Design WG telecons 
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